ENGINEERING CHANGE NOTICE DART AEROSPACE LTD

Date	e: 12.05.25		Job No.:	 			ADR Yes/No:	N	ADR D	ate:		Т			
Product No.: D412-702							Created By: 10	RP	Approv			ין	ECN#:	12- 58	37
Product Name: Shoulder Harness							Checked By:	1			- 11				
<u> </u>							(Regd	<u>-</u>				_
					I / Date	~2/	Distribution	DQA / QA Coord.			Resp		Initial /	Date	
Production Manager / Coord. Y LUMP W / 2 Purchasing Coord. Y CL CL/3/0					200	3	QC Coordinator			N N		ļ			
Production Engineering Coord. Y JL (2.						28 28	Customer Technical Support			N		-			
Troduction Engineering Coord. 1 St. 72 72,					0).	20	Marketing 💆 Y				800 12.05.28			\dashv	
							Customer Order	Proces	sing	N		000	2100.00	J. 2-0	
															_
Rea	son for Change: L	_ap Belt	s too shor	t. Lap Belt Ad	juster in	wrong ori	entation. Shoulder	Strap A	djusters.	positioned	d too high	١.			
<u> </u>															
Doc	uments Affected:														
														1	
DSC	DSC-D4305 Rev. B														ı
															I
<u> </u>															
		PAR	rs Mus	T COMPLY		Х	PREVIOUS PA	RTS S	ATISF	ACTOR	Y				
#	Quality Assurance Actions				Do-d	Resp							~		
\vdash					Reqd	resp			Notes			\dashv	Cor	nplete	_
	Notify Previous Customers				N										
-	Notify Eurocopter France				N										
3															
#	Engineering Actions				Reqd	Resp			Notes	-			Con	nplete	_
	Required Documents/Drawing	s Unde	r Review		N	псэр			Notes			\dashv	Con	ripiete	
	Update Master Document List				N										\dashv
	Update Product Compatability				N							\dashv			\dashv
7	Create Eurocopter Form (FEE	<u>=</u>)			N										
8	Notify TC / FAA of Change				z										
9															
9	<u> </u>														
	Document Control Actions				Pond	Pasn			Notos				Con		
#	Document Control Actions Move Electronic Files/Design	Journal			Reqd	Resp K.I			Notes			<u> </u>		nplete	
#	Document Control Actions Move Electronic Files/Design Update Product Specification				Υ	Resp KJ			Notes			<u>_</u> _	Con V2. 05.		
# 10 11	Move Electronic Files/Design	Files			_				Notes				V2.05.		
# 10 11 12 13	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DR	Files Dwg Pl R)	DF Files		Y N	KJ			Notes						
# 10 11 12 13 14	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DR Update Product Development	Files Dwg Pl R) Summ	DF Files		Y N Y	KJ			Notes				V2.05.		
# 10 11 12 13 14 15	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DF Update Product Development Update QSI 021 and/or STC /	Files Dwg Pl R) Summa	DF Files		Y N Y N N	KJ			Notes				V2.05.		
# 10 11 12 13 14 15	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DF Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database	Files Dwg Pl R) t Summa Approva	DF Files		Y N Y N N N Y	KJ			Notes				V2.05.		\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \
# 10 11 12 13 14 15 16 17	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DF Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database	Files Dwg Pl R) t Summa Approva	DF Files ary al List	ard Database	Y X Y X X X Y Y	KJ KJ			Notes				V2.05.		
# 10 11 12 13 14 15 16 17	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DF Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record	Files Dwg Pl R) t Summa Approva	DF Files ary al List	ard Database	Y	KJ KJ			Notes				V2.05.		
# 10 11 12 13 14 15 16 17 18	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Recordered	Files Dwg Pl R) t Summa Approva	DF Files ary al List	ard Database	Y X Y X X X Y Y	KJ KJ			Notes				V2.05.		
# 10 11 12 13 14 15 16 17 18 19	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DF Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record	Files Dwg Pl R) Summa Approva e e ord Forr	DF Files ary al List m / Item C		Y	KJ KJ			Notes				V2.05.		
# 10 11 12 13 14 15 16 17 18 19 20 21 22	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron	Files Dwg Pl R) Summa Approva e e ord Forr Itabase nic Bind	DF Files ary al List m / Item C	ed Dwgs iles	Y N Y N N N Y Y Y Y Y Y	KJ KJ			Notes				V2.05.		
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da	Files Dwg Pl R) Summa Approva e e ord Forr Itabase nic Bind	DF Files ary al List m / Item C	ed Dwgs iles	Y N Y Y Y N N	KJ KJ			Notes				V2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron	Files Dwg Pl R) Summa Approva e e ord Forr Itabase nic Bind	DF Files ary al List m / Item C	ed Dwgs iles	Y N Y N Y Y N N N	KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (DF Update Product Development Update QSI 021 and/or.STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electrol Update D-Part/M-Drawing/DS	Files Dwg Pl R) Summa Approva e e ord Forr Itabase nic Bind	DF Files ary al List m / Item C	ed Dwgs iles	Y N Y N Y Y N N N	KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron	Files Dwg Pl R) Summa Approva e e ord Forr Itabase nic Bind	DF Files ary al List m / Item C	ed Dwgs iles	Y N Y N Y Y N N N	KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action:	Files Dwg Pi R) Summa Approva e e ord Forn stabase nic Binde	DF Files ary al List m / Item C / Laminate der PDF Fi Master Bin	ed Dwgs iles iders	Y	KJ KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action:	Files Dwg Pl R) Summa Approva e e ord Forn stabase nic Bind Bi/DEO f	DF Files ary al List m / Item C / Laminate der PDF Fi Master Bin	ed Dwgs iles iders	Y	KJ KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action:	Files Dwg Pl R) Summa Approva e e ord Forn stabase nic Bind Bi/DEO f	DF Files ary al List m / Item C / Laminate der PDF Fi Master Bin	ed Dwgs iles iders	Y	KJ KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Dess	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R	Files Dwg Pi R) Summa Approva e e ord Forn stabase nic Bind Bi/DEO I	DF Files ary al List m / Item C / Laminate der PDF Fi Master Bin elts and qty and shipped	ed Dwgs iles iders ders / 3 D4305-3 La	Y N Y N N N Y Y Y Y Y Y N N N Y	KJ KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Dess	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action:	Files Dwg Pi R) Summa Approva e e ord Forn stabase nic Bind Bi/DEO I	DF Files ary al List m / Item C / Laminate der PDF Fi Master Bin elts and qty and shipped	ed Dwgs iles iders ders / 3 D4305-3 La	Y N Y N N N Y Y Y Y Y Y N N N Y	KJ KJ KJ KJ			Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams Part	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Create / Update Change Record Create / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R	Files Dwg Pi R) Summa Approva e e ord Forn stabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Iter PDF File Master Bin Its and qty and shipped s assembly	ed Dwgs iles iders d 3 D4305-3 La d to Hillcrest.	Y N Y N N N Y Y Y Y Y Y A N N Y Sep Belts.	KJ KJ KJ KJ	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams Part	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Update / Verify ARC Database Create / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R Safe to produce one complete in and any other related document	Files Dwg Pi R) t Summa Approva e e ord Forn ttabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Ier PDF Fi Master Bin Its and qty and shipped s assembly be update	ed Dwgs iles iders / 3 D4305-3 La id to Hillcrest. / to be sent to d and released	Y N Y N N N Y Y Y Y Y Y A N N A N A A A A	KJ KJ KJ KJ	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams Part	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Update / Verify ARC Database Create / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R Safe to produce one complete	Files Dwg Pi R) t Summa Approva e e ord Forn ttabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Ier PDF Fi Master Bin Its and qty and shipped s assembly be update	ed Dwgs iles iders / 3 D4305-3 La id to Hillcrest. / to be sent to d and released	Y N Y N N N Y Y Y Y Y Y A N N A N A A A A	KJ KJ KJ KJ	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams MDL All E	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Update / Verify ARC Database Update / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R Safe to produce one complete in and any other related document USC-D4305 in stock to be shipped in the safe	Files Dwg Pi R) t Summa Approva e e ord Forn ttabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Ier PDF Fi Master Bin Its and qty and shipped s assembly be update	ed Dwgs iles iders / 3 D4305-3 La id to Hillcrest. / to be sent to d and released	Y N Y N N N Y Y Y Y Y Y A N N A N A A A A	KJ KJ KJ KJ	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams MDL All E	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Update / Verify ARC Database Create / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R Safe to produce one complete in and any other related document	Files Dwg Pi R) t Summa Approva e e ord Forn ttabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Ier PDF Fi Master Bin Its and qty and shipped s assembly be update	ed Dwgs iles iders / 3 D4305-3 La id to Hillcrest. / to be sent to d and released	Y N Y N N N Y Y Y Y Y Y A N N A N A A A A	KJ KJ KJ KJ	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams MDL All E	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Update / Verify ARC Database Update / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R Safe to produce one complete in and any other related document USC-D4305 in stock to be shipped in the safe	Files Dwg Pi R) t Summa Approva e e ord Forn ttabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Ier PDF Fi Master Bin Its and qty and shipped s assembly be update	ed Dwgs iles iders / 3 D4305-3 La id to Hillcrest. / to be sent to d and released	Y N Y N N N Y Y Y Y Y Y A N N A N A A A A	KJ KJ KJ KJ	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams MDL All E	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Update / Verify ARC Database Update / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R Safe to produce one complete in and any other related document USC-D4305 in stock to be shipped in the safe	Files Dwg Pi R) t Summa Approva e e ord Forn ttabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Ier PDF Fi Master Bin Its and qty and shipped s assembly be update	ed Dwgs iles iders / 3 D4305-3 La id to Hillcrest. / to be sent to d and released	Y N Y N N N Y Y Y Y Y Y A N N A N A A A A	KJ KJ KJ KJ	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	
# 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Des Ams MDL All E	Move Electronic Files/Design Update Product Specification Update Approved/Preliminary Update Document Record (Dr Update Product Development Update QSI 021 and/or STC / Update Parts / STC Database Update / Verify ARC Database Update / Verify ARC Database Update / Update Change Recorder / Update PPP's Red Decals required? Update Document Control Da Update Grey Project / Electron Update D-Part/M-Drawing/DS cription / Action: Safe to produce qty 3 D4305-1 s to be inspected per D4305 R Safe to produce one complete in and any other related document USC-D4305 in stock to be shipped in the safe	Files Dwg Pi R) t Summa Approva e e ord Forn ttabase nic Binc Bi/DEO I	DF Files ary al List In / Item C / Laminate Ier PDF Fi Master Bin Its and qty and shipped s assembly be update	ed Dwgs iles iders / 3 D4305-3 La id to Hillcrest. / to be sent to d and released	Y N Y N N N Y Y Y Y Y Y A N N A N A A A A	KJ KJ KJ KJ KJ KJ er review.	a ECN12-595		Notes				2.05. 2.05. 2.05. 2.05. 2.05. 2.05.	28 \$ 23 \$ 28 \$ 28 \$ 28 \$	

H:\Forms\Engineering\approved online eng\ECNrevS.xls